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Mr. Mark Lewis 
CT Department of Environmental Protection 
79 Elm Street 
Hartford, CT 06106 

Subject: 

Dear Mr. Lewis: 

Schedule for RCRA Corrective Action Requirements and Achievement of Interim Goals 
Montville Generating Station 
Montville, Connecticut 

On behalf of NRG Energy, Inc. (NRG), Shaw Environmental, Inc is acknowledging receipt of the 

Connecticut Department of Environmental Protection's (CTDEP) letter titled RCRA Corrective Action 

Requirements and Achievement of Interim Goals, dated March 11, 2010 for the subject site. This letter 

was received by NRG/Montville Station on March 22, 2010. As requested in the letter and included in the 

most recent site status report, a schedule for response actions at the subject site is presented below. 

I Activity I Anticipated Date I 
Conduct GSA Closure Assessment Activities March 2010 
Complete GSA Closure Plan Parts 2 and 3 and Public Notices April/May 2010 
Conduct Additional AOC 9 Assessment Activities April 2010 
Submit Summary Report of AOC 9 Assessment Activities and Proposed Self July 2010 
Implementation Plan (SIP) 
Complete public comment for SIP July 2010 
Conduct SIP field work August 2010 
Submit SIP Completion Report fall 2010 
Complete Supplemental Ecological Risk Assessment fall 2010 
Submit Final RAP with Engineering Control Submittal and Variance Request fall/winter 2010 
Final RAP and Variance Request 45-day Public Comment Period winter 2010 
Initiate RAP (i.e., start of final remediation) spring 2011 
RAP Complete Ji.e., construction complete) summer 2011 
Compliance Groundwater Monitoring 2011 to 2012 
Post Remediation Monitoring 2012 
Public Notice and Partial Verification with Remediation Standards 2012 
Regulations 

As you are aware NRG has been activity assessing the site and recently completed an interim remedial 

action in several areas of concern (AOC). These remedial achievements were acknowledged by the 

USEPA in a letter dated March 2, 2010. It was the intention of NRG to meet the Remedy Decision (CA 

400) deadline of September 30, 201 0; however, the assessment and remediation of the recently identified 

impacts of poly chlorinated biphenyl (PCB) in AOC 9 has influenced the ability to achieve this deadline. 

This is reflected in the schedule provided above. In addition, it is our understanding that CTDEP will 
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shortly be providing a response to Shaw's September 14, 2009 letter regarding the Ecologic Risk 

assessment for the subject site. The schedule outlined above may also be impacted by this response. 

Since the schedule for the site continues to depend on input and approval from CTDEP, it is important 

that we discuss any concerns that CTDEP may have as soon as possible so that the proposed schedule 
can be met. 

If you have any questions regarding this letter or any other matter, please do not hesitate to call me at 
617.589.6143. 

Sincerely, 
The Shaw Group, Inc. 

Andrew D. Walker, LEP, LSP 
Project Manager 

cc: Timothy Sisk, Montville Power LLC (hard copy/cd) 
Ed Keith , NRG (electronic only) 
Juan Perez, USEPA (electronic only) 

Mr. Mark Lewis 
CT Department of Environmental Protection, 79 Elm Street, Hartford, CT 06106 
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